COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 28/ 2003

ESTI MATE SUMVARY 12: 54: 19
CONTI D C14199 ESTI MATE NO. 0003 PROG SPEC YR 2002
PCN: 14199-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TI ME ALLOW 60 WORK DAYS
SH 12 e/ o Segundo PERCENT TIME:  85.00 ORI G TI ME ALLOW 35 WORK DAYS
PROJIECT NO. STA 012A-038
SH 12 e/ o Segundo
NAVE OF ROAD: 12
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COVPANY PAY PERI OD ENDI NG 07/ 25/ 2003 DATE TI ME STARTED 04/01/2003
P. OO DRAWER 352 DATE LET 01/ 30/ 2003 DATE WORK BEGAN
DATE AWARDED 02/ 05/ 2003 DATE TI ME STOPPED 08/15/2003
DATE CONTRACT EXECUTED  02/26/2003 DATE ACCEPTED 08/ 15/ 2003
WAL SENBURG CO 81089 719- 738- 1883 DATE NOTI CE TO PROCEED 04/ 01/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,348, 858.04 PARTI Cl PATI NG $ 1,191, 030. 24 $ 614, 010. 88
AWARD PRQJECT AMT: $ 953, 785. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 88.30% TOTAL EARNI NGS 1,191, 030. 24 614, 010. 88
FUNDS AVAI LABLE: $ 157, 827.80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,191, 030. 24 614, 010. 88
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -14,184. 18 -7,420. 33
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,176, 846. 06 606, 590. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 176, 846. 06 606, 590. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 606, 590. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14199 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14199-BI D ESTI MATE RUNO7/28/ 2003
PRQIECT: STA 012A-038 ESTI MATE NO 0003 12:54: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00090 *REMOVAL OF DELI NEATOR 375. 000 375. 000
EACH 0. 000 0. 00
5. 00000 375. 000 1,875.00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 7,862. 800 7,862. 800
SY 0. 000 0. 00
2.55000 7,862. 800 20, 050. 14
0015 202-00810 *REMOVAL OF GROUND SI GN 14. 000 14.000
EACH 0. 000 0. 00
50. 00000 14. 000 700. 00
0020 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 1, 233. 400 123. 400
(14 0. 000 0. 00
10. 00000 123. 400 1, 234.00
0025 203-01500 BLADI NG 50. 000 11. 000
HOUR 0. 000 0. 00
50. 00000 11. 000 550. 00
0030 207-00205 TOPSO L 3, 869. 000 0. 000
(14 1, 569. 000 23, 535. 00
15. 00000 1, 569. 000 23, 535. 00
0035 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 61. 000 59. 000
EACH 0. 000 0. 00
300. 00000 59. 000 17, 700. 00
0040 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 13. 000 12. 000
EACH 0. 000 0. 00
400. 00000 12. 000 4, 800. 00
0045 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0050 210-01130 *RESET GUARDRAI L TYPE 3 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0055 212-00006 * SEEDI NG ( NATI VE) 7.500 0. 000
ACRE 0. 000 0. 00

440. 00000 0. 000 0.00



CONTI D: C14199 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14199- BI D ESTI MATE RUN 07/ 28/ 2003
PRQJECT: STA 012A-038 ESTI MATE NO 0003 12:54: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00002 *MUILCH NG (WEED FREE HAY) 7.500 0. 000
ACRE 0. 000 0.00
500. 00000 0. 000 0. 00
0065 213-00061  *MJILCH TACKI FI ER 1, 500. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0070 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 2, 456. 570 976. 720
TON 1, 479. 850 66, 593. 25
45. 00000 2,456. 570 110, 545. 65
0075 403-33721  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 16, 090. 000 10, 691. 370
TON 5, 294. 080 190, 586. 88
36. 00000 15, 985. 450 575, 476. 20
0080 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 7, 053. 000 5, 038. 000
GAL 2, 015. 000 2,518.75
1. 25000 7, 053. 000 8, 816. 25
0085 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 237.500 0. 000
LF 237. 500 2, 850. 00
12. 00000 237. 500 2, 850. 00
0090 606-00601 *GUARDRAIL TYPE 6 (6-3 POST SPACING - THRI E BEAM 50. 000 0. 000
LF 50. 000 850. 00
17. 00000 50. 000 850. 00
0095 606-01370  *TRANSI TI ON TYPE 3G 0. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0100 606-01385  *TRANSI TI ON TYPE 3J 4. 000 0. 000
EACH 4. 000 2, 800. 00
700. 00000 4. 000 2, 800. 00
0105 606-01390 *END ANCHORAGE TYPE 3K 4. 000 0. 000
EACH 4. 000 2, 800. 00
700. 00000 4. 000 2, 800. 00
0110 606-02003 *END ANCHORAGE ( NONFLARED) 92. 000 0. 000
EACH 74. 000 103, 600. 00
1, 400. 00000 74. 000 103, 600. 00



CONTI D: C14199 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14199- BI D ESTI MATE RUN 07/ 28/ 2003
PRQJECT: STA 012A-038 ESTI MATE NO 0003 12:54: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 612-00001  *DELI NEATOR (TYPE I) 255. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0120 612-00002  *DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0125 612-00003  *DELI NEATOR (TYPE I11) 84. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0130 614-00011  *SIGN PANEL (CLASS I) 36. 000 36. 000
SF 0. 000 0. 00
30. 00000 36. 000 1, 080. 00
0135 614-00042  *SIGN POST (I NSTALL ONLY) 8. 000 8. 000
LF 0. 000 0.00
15. 00000 8. 000 120. 00
0140 614-00200 *STEEL SIGN POST (U-2) 48. 000 48. 000
LF 0. 000 0. 00
22. 00000 48. 000 1, 056. 00
0145 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0150 627-00005 EPOXY PAVEMENT MARKI NG 519. 000 0. 000
GAL 491. 000 34, 370. 00
70. 00000 491. 000 34, 370. 00
0155 630-00007  *TRAFFI C CONTROL | NSPECTI ON 62. 000 40. 000
DAY 9. 000 450. 00
50. 00000 49. 000 2, 450. 00
0160 630-00012  *TRAFFI C CONTROL MANAGEMENT 28. 000 25. 000
DAY 3. 000 5, 400. 00
1, 800. 00000 28. 000 50, 400. 00
0165 630-80002  *FLASH NG BEACON ( SOLAR) 4. 000 2.000
EACH 1. 600 160. 00
100. 00000 3. 600 360. 00



CONTI D: C14199 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14199- Bl D ESTI MATE RUN 07/ 28/ 2003
PRQJECT: STA 012A-038 ESTI MATE NO 0003 12: 54: 19

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 40. 000 20. 000
EACH 16. 000 240. 00
15. 00000 36. 000 540. 00
0175 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 2. 000 1. 000
EACH 0. 800 20.00
25. 00000 1. 800 45. 00
0180 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 12. 000 1. 000
EACH 0. 800 20. 00
25. 00000 1. 800 45. 00
0185 630-80380 *TRAFFI C CONE 110. 000 55. 000
EACH 44.000 132. 00
3.00000 99. 000 297. 00
0190 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 12, 672. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70021 F/ A ON-THE-JOB TRAI NEE COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 131. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0235 202-01130 REM GDRAIL TY 3 CVD #2 15, 437. 500 0. 000
LF 15, 437. 500 46, 312. 50
3.00000 15, 437. 500 46, 312. 50



CONTI D: C14199 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14199- BI D ESTI MATE RUN 07/ 28/ 2003
PRQJECT: STA 012A-038 ESTI MATE NO 0003 12:54: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0240 202-01300 REM END ANCHORAGE CMD # 2 92. 000 0. 000
EACH 92. 000 16, 560. 00
180. 00000 92. 000 16, 560. 00
0245 606-00301 GDRAIL TY 3 (6-3) CMO #2 10, 750. 000 0. 000
LF 7, 950. 000 93, 412. 50
11. 75000 7, 950. 000 93, 412. 50
0250 630-00012 TRAF CTRL MGMTI CMO #2 23.000 0. 000
DAY 16. 000 20, 800. 00
1, 300. 00000 16. 000 20, 800. 00
CAT 0200  CURRENT AMT $ 1,334,858.04$%  614,010.88% 1,177, 030. 24
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0220 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0225 620-00011  FlIELD LABORATORY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0230 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 14, 000. 00 $ 0.00% 14, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 1, 348,858.04 %

614,010.88$ 1, 191, 030. 24



